Grantee: Rhode Island State Program
Grant: B-08-DN-44-0001
July 1, 2010 thru September 30, 2010 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-DN-44-0001

Grantee Name: Contract End Date: Review by HUD:
Rhode Island State Program 03/12/2013 Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$19,600,000.00 Active No QPR Contact Found

Estimated PI/RL Funds:
$1,427,732.00

Total Budget:
$21,027,732.00

Disasters:

Declaration Number
No Disasters Found

Narratives

Areas of Greatest Need:

Progress Towards National Objective Targets:

Activities funded will meet the national objective of predominate benefit to Low/Moderate/Middle - Income (LMMI) persons/households. All
activities will meet the LMMI National Objective on the basis of Housing (LMMH) and/or Area Benefit (LMMA).

Land Bank - Because maintenance and other neighborhood stabilizing activities are conducted on all properties acquired through the NSP
Land Bank, by program regulation these properties meet the National Objective of LMMI, Area Benefit (LMMA). All properties in the Land
Bank are located in NSP Target Areas, which are greater than 51% LMMI. It should be noted that properties will generally be rehabilitated as
affordable housing, additionally meeting the LMMI Housing national objective.

Acquisition/Rehabilitation - Every property assisted with acquisition/rehabilitation project funds will meet the LMMI - Housing national
objective. A large portion of these sites will be used to house persons at or below 50% of Area Median Income (AMI), counting towards the
State's low-income housing targeting goal.

Acquisition Financing - Income requirements of the program ensure that every household receiving assistance to purchase a foreclosed
property is at or below 120% of AMI (LMMI). Therefore, activities under this project will all meet the LMMI-Housing (LMMH) national
objective.

State Administration and Activity Delivery Costs are presumed to meet the National Objective in the same proportion as the remainder the
program as a whole (LMMH & LMMA).

Low-Income Target - To date, the State has committed funds to projects in excess of $5 million, exceeding its Low-Income Targeting goal of
$4.9 million.

Distribution and and Uses of Funds:
Progress Towards Activity Type Targets

To date, Rhode Island has committed nearly all funds allocated under NSP | to site-specific projects. Activity Type expenditure goals have
been achieved in nearly all categories. As anticipated, demand has exceeded resources available. Initial need for demolition has been less
than anticipated, while demand for acquisition/rehabilitation financing far exceeds available funds, reallocation is being considered. Since this
report covers activity through 9/30/09, many commitments (made throughout October-November) are not detailed. The next report will provide
a comprehensive account of obligations in DRGR.

Definitions and Descriptions:
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Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources N/A

Total Budget $0.00
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
$0.00
$0.00

Total Funds Expended
Match Contributed

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

$3,071,841.92

$1,381,874.36
$858,238.05

$523,636.31
$698,688.92

This Report Period

Required

$0.00
$2,940,000.00
$1,960,000.00
$0.00

To Date
$20,427,687.06

$20,427,687.06
$19,589,447.89

$10,847,068.15
$10,323,431.84

$523,636.31
$698,688.92
$3,654,318.95
$8,138,346.00

Target
$4,900,000.00

To Date
0.00%

0.00%
$8,138,346.00
$0.00
$566,952.44
$566,952.44

Actual
$8,489,295.81

The State of Rhode Island has met both the total obligation requirements and the 25 percent targeting requirements
for the Neighborhood Stabilization Program (NSP1). The HERA of 2008 required that recipients obligate the full
amount of their grants within 18-months. In addition, 25 percent of such funds must have been used to house
individuals or families whose income do not exceed 50 percent of area median income. The State's 18-month
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obligation deadlines was Septemer 9, 2010. As of 9/9/10, DRGR showed that the State has obligated or

recorded $20,123,363.31 of its NSP award ($19,600,000 allocation plus Program Income received). The State of
Rhode Island obligated or recorded use of $8,089,048.82 toward housing for individuals and families whose income

do not exceed 50 percent of area median income, exceeding its $4,900,000 goal.
102-27, 85 Lonsdale and 108-9, 41 Pekin - Projects underway (unable to update narrative in DRGR)

Project Summary

Project #, Project Title

099, Administrative Costs

101, State Homebuyer Assistance

102, State Acquisition/Rehabilitation
103, Land Bank

104, State Demolition/Infrastructure
105, Homebuyer Counseling

107, Providence Homebuyer Assistance

108, Providence Acquisition/Rehabilitation

This Report Period

Program Funds

Drawdown

$44,791.61
$0.00
$364,439.44
$72,665.63
$11,705.07
$5,550.00
$0.00
$179,086.30

To Date

Project Funds
Budgeted

$1,960,000.00
$2,240,699.00
$8,274,501.68
$4,055,499.32
$57,000.00
$12,300.00
$156,700.00
$2,843,300.00

Program Funds

Drawdown

$266,952.44
$2,017,737.00
$3,012,044.97
$3,631,764.93
$11,705.07
$12,300.00
$122,900.00
$948,027.43
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

099

Projected Start Date:
03/09/2009

Benefit Type:

()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

099-1a
State Administration

Activity Status:

Under Way

Project Title:

Administrative Costs

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2010 To Date

N/A $1,054,487.00
$0.00 $1,054,487.00
$0.00 $1,660,000.00
$44,791.61 $266,952.44
$44,791.61 $266,952.44
$0.00 $0.00

$0.00 $0.00

$0.00 $141,993.54
$0.00 $0.00

Administrative costs incurred by the agencies responsible (State Office of Housing and Community Development and Rhode
Island Housing) for administration of the State's NSP.

Location Description:

NSP Target Areas - Selected Census Tracts/Block Groups in 11 municipalities.

Activity Progress Narrative:

Amounts needed for State administration of NSP.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Community Development Systems
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

099

Projected Start Date:
03/09/2009

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Providence

Match Contributed

Activity Description:

Providence's Administration Allocation.

Location Description:

Providence NSP Areas.

Activity Progress Narrative:

099-1b

Providence Administration

Activity Status:
Under Way
Project Title:

Administrative Costs
Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Jul 1 thru Sep 30, 2010 To Date
N/A $360,155.94
$0.00 $360,155.94
$0.00 $300,000.00
$180,000.00 $300,000.00
$180,000.00 $300,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Amounts needed for Local administration of NSP.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

101

Projected Start Date:
01/08/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

« 15 Orchard Street, Central Falls ($32,580)
* 44 Brookside Drive, Cranston ($30,000)

« 44 Byron Street, Cranston ($28,000)

» 180 Calaman Rd., Cranston ($37,440)

+ 105 Fiat Street, Cranston ($22,000)

» 98 Majestic Avenue, Cranston ($25,775)

» 157 Dexter Street, Cumberland ($38,500)

» 80 Willett Avenue, East Providence ($23,980)
» 68 Bell Street, Johnston ($37,000)

77 Atlantic Blvd, North Providence ($31,000)
261 Woodhaven Rd., Pawtucket ($34,800)
356 Blackstone Street, Providence ($28,300)
» 34 Brightwood Avenue, Providence ($34,100)
» 9 Glasgow Street, Providence ($20,000)

» 28 Wabun Street, Providence ($20,000)

129 Wilson Street, Providence ($16,350)

8 Harbour Avenue, West Warwick ($17,800)
39 Harding Street, West Warwick ($28,200)

101-4 (Various Addresses)
Acquisition Financing

Activity Status:

Under Way

Project Title:

State Homebuyer Assistance

Projected End Date:

09/02/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2010 To Date

N/A $599,683.00
$0.00 $599,683.00
$2.00 $599,685.00
$0.00 $599,683.00
$0.00 $599,683.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $2,398,730.00

.
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26 Shippee Avenue, West Warwick ($22,000)

564 Coe Street, Woonsocket ($23,900)
18 Fourth Avenue, Woonsocket ($19,960)
139 Kenwood Street, Woonsocket ($28,000)

Location Description:

 Central Falls ($32,580)

e Cranston ($143,215)

e Cumberland ($38,500)
 East Providence ($23,980)
Johnston ($37,000)

North Providence ($31,000)
Pawtucket ($34,800)
Providence ($118,750)

» West Warwick ($68,000)

» Woonsocket ($71,860)

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 22/28
# of Singlefamily Units 0 0/28

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 4/3 18/19 22/22 100.00
# Owner Households 0 0 0 4/3 18/19 22/22 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

101

Projected Start Date:
07/17/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Acquisition financing provided to the following addresses:

» 34 Queen, Cranston ($33,060)
» 375-377 Webster, Cranston ($28,000)

11 Bristol, Pawtucket ($22,720)

» 203 Chandler, Pawtucket ($17,800)

» 60 Columbine, Pawtucket ($23,600)

» 699 Cottage, Pawtucket ($20,200)

» 66 Rosella, Pawtucket ($26,200)

« 184 Rosemere, Pawtucket ($23,980)
» 54 West Cole, Pawtucket ($16,400)

» 176 Talcott, Woonsocket ($29,005)

Location Description:

* Cranston ($61,060)
» Pawtucket ($150,900)
» Woonsocket ($29,005)

Activity Progress Narrative:

11

101-7 Various Addresses
Acquisition Financing

Activity Status:

Under Way

Project Title:

State Homebuyer Assistance

Projected End Date:

07/17/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2010 To Date
N/A $240,960.00
$0.00 $240,960.00
$222,960.00 $240,960.00
$0.00 $18,000.00
$0.00 $18,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

.
]
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Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/12

0/12

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 0/10 2/10 50.00
1/0 0/10 2/10 50.00

Amount
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Grantee Activity Number: 102-1 (Various Sites inspections and appraisals)

Activity Title: Activity Delivery Cost

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

03/09/2009 09/09/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Rhode Island Housing

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $66,566.49

Total Budget $0.00 $66,566.49

Total Obligated $241,298.94 $284,100.00

Total Funds Drawdown $16,297.44 $59,098.50
Program Funds Drawdown $16,297.44 $59,098.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $42,801.06

Match Contributed $0.00 $0.00

Activity Description:

Activity delivery costs, inspections

Location Description:

Activity Progress Narrative:

Feasibility for proposed NSP properties.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
28/0

Cumulative Actual Total / Expected
Total
95/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 95/0 0.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
11/15/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

PCDC is the developer of these seven units which are located in 2 different buildings.

Category E activity providing housing for low-income households.

Location Description:

Activity Status:

Under Way

Project Title:

102-10 (Blackstone Valley Gateway Rehab)
Residential Rehab

State Acquisition/Rehabilitation
Projected End Date:

03/31/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2010

N/A
$0.00

$0.00
$71,720.00

$71,720.00
$0.00

$0.00
$0.00

$0.00

To Date
$703,701.00
$703,701.00

$703,701.00
$703,701.00

$703,701.00
$0.00

$0.00
$631,981.00

$0.00

These 2 properties are located at 216 Broad Street and 17 Nickerson Street in Pawtucket RI.

Activity Progress Narrative:

Project underway.

Accomplishments Performance Measures

# of Properties

# of Housing Units
# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
9/2

Cumulative Actual Total / Expected
Total
14/7

0/7

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
717

Mod Total Low/Mod%
0/0 14/7 50.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

102-14 (41 Pekin St)
Residential Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

04/30/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2010 To Date
N/A $62,223.98
$0.00 $62,223.98
$50,100.00 $58,250.00
$4,750.00 $12,900.00
$0.00 $8,150.00
$4,750.00 $4,750.00
$63,000.00 $63,000.00
$0.00 $8,150.00
$0.00 $0.00

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this two family home in an area that

SHCDC has significant investments and has developed and renovat
eligible owner occupied homebuyer.

Location Description:

ed additional properties. This property will be sold to an

This two family home is located in the Smith Hill Neighborhood in the City of Providence.

Activity Progress Narrative:

Project generated $63,000 in Program Income.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0

17

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
2/2
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# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/1 1/1 2/2 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
04/28/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

102-24 (118-120 Railroad)
118-120 Railroad

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation
Projected End Date:

04/27/2011

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2010

N/A
$0.00

$60,000.00
$29,329.46

$29,329.46
$0.00

$0.00
$0.00

$0.00

1 Homeownership and 1 Rental Unit developed by REACH.

Location Description:
City of Central Falls, NSP Areas.

Activity Progress Narrative:

Project underway; approximately 50% complete.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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To Date
$175,312.46

$175,312.46

$177,500.00
$29,329.46

$29,329.46
$0.00

$0.00
$0.00

$0.00

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
2/2

0/2
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%

0 212 0/0 212 100.00

0 0/1 0/0 0/1 0

0 0/1 0/0 0/1 0
Amount
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Grantee Activity Number: 102-27 (85 Lonsdale)

Activity Title: 85 Lonsdale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/28/2010 04/27/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside State of Rhode Island

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $164,481.64

Total Budget $0.00 $164,481.64

Total Obligated ($98,620.69) $114,106.31

Total Funds Drawdown $155,466.64 $155,466.64
Program Funds Drawdown $56,845.95 $56,845.95
Program Income Drawdown $98,620.69 $98,620.69

Program Income Received $52,032.97 $52,032.97

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

2 units, 1 LMI rental - 1 homeownership.

Location Description:
City of Pawtucket, NSP Areas.

Activity Progress Narrative:

Project generated 52032.97 in NSP Program Income.

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 2/2
# of Singlefamily Units 0 0/2
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/2 0/0 2/2 0.00

Amount
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Grantee Activity Number: 102-28 (8-10 Daniels)

Activity Title: 8-10 Daniels

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/28/2010 04/27/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside State of Rhode Island

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $276,471.32

Total Budget $0.00 $276,471.32

Total Obligated ($20,000.00) $288,205.00

Total Funds Drawdown $190,246.59 $190,246.59
Program Funds Drawdown $190,246.59 $190,246.59
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
2 Rental units, 1 LMI, developed by PRA.

Location Description:
City of Pawtucket, NSP Areas.

Activity Progress Narrative:

Project complete.

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 2/2
# of Singlefamily Units 0 0/2
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/2 0/0 2/2 0.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
09/01/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Rehabilitation of foreclosed property.

Location Description:
Pawtucket NSP Target Area

Activity Progress Narrative:

102-29 (242-244 Cottage)
242-244 Cottage

Activity Status:

Planned

Project Title:

State Acquisition/Rehabilitation
Projected End Date:

08/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Jul 1 thru Sep 30, 2010

N/A
$0.00

$416,550.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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To Date
$170,044.96

$170,044.96

$416,550.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/3

0/3
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/3 0
0/0 0/0 0/3 0

Amount

26
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
09/01/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

102-30 (50-52/81-83 Pacific)
50-52 & 81-83 Pacific

Activity Status:

Planned

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

08/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2010 To Date
N/A $572,956.00
$0.00 $572,956.00
$572,956.00 $572,956.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Rehabilitation of foreclosed property by PCDC. Total project cost $572,956; additional funds availability contingent upon

Program Income.

Location Description:

NSP Target areas in Central Falls.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
12/01/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

102-3a (395 Central St Rehab)
Residential Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

02/28/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2010 To Date
N/A $82,751.00
$0.00 $82,751.00
$26,008.00 $108,759.00
$0.00 $82,751.00
$0.00 $82,751.00
$0.00 $0.00

$0.00 $0.00

$0.00 $82,751.00
$0.00 $0.00

REACH will lease this 3 family home to low income families upon completion

Location Description:

3 family home located in central falls

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
3/3

Mod Total Low/Mod%
0/0 3/3 100.00
Amount

30
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

10/22/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

102-4 (175 Cross St Rehab)
Residential Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

12/31/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2010 To Date
N/A $77,402.21
$0.00 $77,402.21
$0.00 $57,239.00
$20,163.21 $77,402.21
$0.00 $57,239.00
$20,163.21 $20,163.21
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Gut rehab of 2 unit multifamily in close proximity to another NSP funded project that is currently being developed by REACH.

One of the units will be owner occupied. Rehabilitation of the house

Location Description:

Rehabilitation of 2 family home located in Central Falls.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0
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is almost complete.

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
4/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
2/1

Mod Total Low/Mod%
2/1 4/2 100.00
Amount

32
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Grantee Activity Number: 102-4a (175 Cross St Rehab)
Activity Title: Residential Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

12/01/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Rhode Island

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

01/31/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2010 To Date
N/A $38,720.00
$0.00 $38,720.00
$18,924.79 $57,644.79
$0.00 $38,720.00
$0.00 $38,720.00
$0.00 $0.00
$115,871.46 $115,871.46
$0.00 $38,720.00
$0.00 $38,720.00
$0.00 $0.00

REACH has almost completed the renovation of this 2 family home which will be sold to an owner occupied homebuyer.

Location Description:

Two family home in Central Falls Rhode Island.

Activity Progress Narrative:

This project created $145,851.46 (total) in NSP Program Income. The total program income was offset by Homebuyer
assistance associated with this project ($29,980), to be consistent with HUD rules regarding "obligation".

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/2

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/0

Mod Total Low/Mod%
1/0 2/2 100.00
Amount

34

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
11/15/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Rhode Island

Match Contributed

Activity Description:

102-7 (1380 Broad New Construction/24 Calla

New Construction/Rehab of existing structure

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

05/31/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2010 To Date
N/A $794,972.00
$0.00 $794,972.00
$5,028.00 $491,604.47
$308,395.53 $794,972.00
$0.00 $486,576.47
$308,395.53 $308,395.53
$201,025.00 $201,025.00
$0.00 $486,576.47
$0.00 $486,576.47
$0.00 $0.00

Omni development corporation will develop these properties into rental housing for homeless veterans. Construction is currently

underway.

Location Description:

Omni Development Corp is currently developing a new mixed use building at 1380 Broad Street (12 residential and 3
commercial bays) and the renovation of 24 Call Street a 2 family home.

Activity Progress Narrative:

Project generated $201,025 in Program Income.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
2/2

Cumulative Actual Total / Expected
Total
14/14
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
8/14

Mod Total Low/Mod%
0/0 8/14 100.00
Amount

36
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Grantee Activity Number:
Activity Title: 85 Lonsdale
Activitiy Category:

Land Banking - Acquisition (NSP Only)

Project Number:

103

Projected Start Date:

07/02/2009

Benefit Type:

()

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Rhode Island Housing

Match Contributed

Activity Description:

Location Description:

Pawtucket

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0

37

103-10 (85 Lonsdale St Land Bank)

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

01/02/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2010 To Date
N/A $55,233.47
$0.00 $55,233.47
$0.00 $55,233.47
$0.00 $55,233.47
$0.00 $55,233.47
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
2/2

Cumulative Actual Total / Expected
Total
4/2
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

38
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Grantee Activity Number: 103-1a (Feasibility Fund)

Activity Title: Activity Delivery Cost - Feasibility Fund
Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

03/09/2009 09/09/2010

Benefit Type:

)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Rhode Island Housing

Match Contributed

Activity Description:

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2010 To Date
N/A $380,000.00
$0.00 $380,000.00
$92,779.29 $300,000.00
$72,665.63 $279,886.34
$72,665.63 $279,886.34
$0.00 $0.00

$0.00 $0.00

$0.00 $205,746.12
$0.00 $205,746.12
$0.00 $0.00

Initial feasibility/suitability for NSP assistance will be necessary on properties identified. Cost under this analysis include

appraisals, legal (Title) and lead clearance inspections.

Location Description:

NSP Target Areas (Selected Census Tracts/Block Groups in 11 municipalities)

Activity Progress Narrative:

Expenditures to assess feasibility of proposed properties for NSP.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
200/100

Cumulative Actual Total / Expected
Total
250/150
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

40
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Grantee Activity Number: 103-1b (Activity Delivery Costs for Land Bank)

Activity Title: Activity Delivery Costs

Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

03/09/2009 09/09/2010

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI Rhode Island Housing

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $670,421.67

Total Budget $0.00 $670,421.67

Total Obligated $400,000.00 $500,000.00

Total Funds Drawdown $0.00 $100,000.00
Program Funds Drawdown $0.00 $100,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $100,000.00

Match Contributed $0.00 $0.00

Activity Description:

Activity Delivery Costs for property management fees.

Location Description:

Various locations will be have property management funds utilized from this fund.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 200/100
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 200/100
41

I Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

42
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

103-37 (43-45 Violet St)
Land Bank

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2010 To Date
N/A $50,880.86
$0.00 $50,880.86
$0.73 $50,880.86
$0.00 $50,880.13
$0.00 $50,880.13
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Smith Hill CDC is the designated developer for this site.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

43

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

a4
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Grantee Activity Number: 104-2 (541-543 Pine St Demolition)
Activity Title: Demolition of residential building

Activitiy Category:
Clearance and Demolition
Project Number:

104

Projected Start Date:
02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Rhode Island

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

State Demolition/Infrastructure

Projected End Date:

06/01/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2010 To Date
N/A $11,705.07
$0.00 $11,705.07
$0.00 $12,000.00
$11,705.07 $11,705.07
$11,705.07 $11,705.07
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

REACH the developer will demolish the property. Property will be partially used by a charter school and eventually the new

construction of a single family home.

Location Description:

Existing property is located at 541-543 Pine Street Central Falls RI.

Activity Progress Narrative:

Activity complete.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
31
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 11 0.00
Amount

46
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Grantee Activity Number: 105-2 (Homebuyer Training Reimbursement)

Activity Title: Homebuyer Counseling

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

105 Homebuyer Counseling

Projected Start Date: Projected End Date:

01/22/2010 01/22/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Rhode Island Housing

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $5,550.00

Total Budget $0.00 $5,550.00

Total Obligated $300.00 $5,550.00

Total Funds Drawdown $5,550.00 $5,550.00
Program Funds Drawdown $5,550.00 $5,550.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

The Housing Network of Rhode Island provided the required homebuyer's counseling classes to first time homebuyers. We pay
the Housing Network of Rhode Island $150 for each homebuyer that completes the class.

Location Description:

Various locations throughout the NSP communties.

Activity Progress Narrative:

Reimbursement for homebuyer education training for NSP households.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/38

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%

a7
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/5 0/30 0/35 0
0/5 0/30 0/35 0

Amount

48
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Grantee Activity Number: 107-3 (43-45 Harold Street)

Activity Title: Acquisitions Financing

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

107 Providence Homebuyer Assistance

Projected Start Date: Projected End Date:

10/13/2009 12/31/2009

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $30,000.00

Total Budget $0.00 $30,000.00

Total Obligated $0.00 $30,000.00

Total Funds Drawdown $0.00 $30,000.00
Program Funds Drawdown $0.00 $30,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $30,000.00

Match Contributed $0.00 $0.00

Activity Description:

The City of Providence has provided $30,000. as an acquisitions financing mechanism for the homebuyer. The city provided
this assistance under their equity sharing program. Their equity sharing program is secured by a lien on the property. If the
homeowner sells the property, the city will share in the profits derived from the sale less the closing cost expenses.

Location Description:

Single family home located in the Valley Neighborhood within the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1 0/0 0/1 0
0/1 0/0 0/1 0

Amount
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Grantee Activity Number: 107-7 (169 Congress Ave)
Activity Title: Acquisition Financing

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

107

Projected Start Date:

04/07/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Providence Homebuyer Assistance
Projected End Date:

04/07/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Jul 1 thru Sep 30, 2010 To Date
N/A $13,080.00
$0.00 $13,080.00
($13,080.00) $29,300.00
$13,080.00 $13,080.00
$0.00 $0.00
$13,080.00 $13,080.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

The Providence Preservtion Society disbursed $199,900.00 of N.S.P. funds for this 2 family home located in the historic

Elmwood neighborhood of Providence.

Location Description:

The ElImwood neighborhood of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

52
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Grantee Activity Number: 107-8 (113 Hendricks Sreet)

Activity Title: Acquisition Financing

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

107 Providence Homebuyer Assistance

Projected Start Date: Projected End Date:

04/09/2010 04/09/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence Redevelopment Agency

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $47,850.00

Total Budget $0.00 $47,850.00

Total Obligated $4,500.00 $21,900.00

Total Funds Drawdown $25,950.00 $43,350.00
Program Funds Drawdown $0.00 $17,400.00
Program Income Drawdown $25,950.00 $25,950.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

City of Providence has provided downpayment assistance in the amount of $17,400 and $30,450 for the rehabilitation of the

units.

Location Description:

Two family home located within the City of Providence. This property was sold to an owner ocuppied homeowner.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected
Total
1/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1 1/1 1/2 100.00
0/1 1/1 1/2 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
12/01/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

108-10 (43 Hyat St Rehab)
Residential Rehab

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

06/01/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Jul 1 thru Sep 30, 2010 To Date
N/A $180,000.00
$0.00 $180,000.00
$27,296.90 $90,000.00
$13,671.49 $76,374.59
$13,671.49 $76,374.59
$0.00 $0.00

$0.00 $0.00

$0.00 $62,703.10
$0.00 $0.00

Olneyville Housing Corp will renovate this single family home and sell to an owner occupied homebuyer.

Location Description:

Single family home located in the olneyville neighborhood of the City of Providence.

Activity Progress Narrative:

Project underway.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/1 11 0.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
12/01/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

108-11 (87 Princeton Street)
Residential Rehab

Providence Acquisition/Rehabilitation
Projected End Date:

06/01/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Jul 1 thru Sep 30, 2010

N/A
$0.00

$0.00
$25,832.00

$25,832.00
$0.00

$0.00
$0.00

$0.00

To Date

$100,000.00
$100,000.00
$100,000.00
$100,000.00

$100,000.00
$0.00

$0.00
$46,803.00

$0.00

The developer, Rejuvenation LLC will renovate and remodel this historic home then sell to an owner occupant.

Location Description:

Single family home located in the historic Armory Neighborhood within the City of Providence.

Activity Progress Narrative:

Project underway.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
2/1

0/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/1 2/1 0.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
02/11/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

108-13 (Providence Rehab 102 Mitchell Street)

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/11/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Jul 1 thru Sep 30, 2010 To Date
N/A $150,000.00
$0.00 $150,000.00
$66,273.90 $144,636.12
$5,363.88 $83,726.10
$0.00 $78,362.22
$5,363.88 $5,363.88
$0.00 $0.00

$0.00 $74,786.22
$0.00 $0.00

Community Works RI will renovate this 2 family home and sell to an owner occupied resident.

Location Description:

2 unit building located in the City of Providence

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
0/1 1/2 0.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
02/11/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Providence

Match Contributed

Activity Description:

108-14(Providence Rehab 31 Mawney Street)
Rehab of Residential Structures

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/11/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Jul 1 thru Sep 30, 2010 To Date
N/A $90,000.00
$0.00 $90,000.00
$2,593.00 $85,238.00
$7,355.00 $90,000.00
$2,593.00 $85,238.00
$4,762.00 $4,762.00
$0.00 $0.00
$0.00 $79,445.00
$0.00 $79,445.00
$0.00 $0.00

CWRI will renovate and sell this 2 family home to an owner occupied resident.

Location Description:

Two family located in the City of Providence.

Activity Progress Narrative:

Project underway - soft costs.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
0/1 2/2 0.00
Amount
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Grantee Activity Number: 108-15 (Providence Rehab 367 Friendship St)
Activity Title: Rehabilitation

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

02/11/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/11/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Jul 1 thru Sep 30, 2010 To Date
N/A $197,000.00
$0.00 $197,000.00
($900.00) $199,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

SWAP will renovate and sell this two family home to an owner occupied resident.

Location Description:

Two family home located in Upper South Providence.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 108-18(153 Ontario St Providence Rehab)
Activity Title: Rehabilitation

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

02/11/2010

Benefit Type:

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/11/2010

Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $197,999.63

Total Budget $0.00 $197,999.63

Total Obligated $9,239.50 $199,900.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

The Providence Revolving Fund will renovate and sell home to owner occupied homebuyer.

Location Description:

Three family home converted into a two family home.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

108

Projected Start Date:
06/03/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

108-19 (110 Ford)
110 Ford Street, Providence

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence Redevelopment Agency

Jul 1 thru Sep 30, 2010 To Date
N/A $196,440.00
$0.00 $196,440.00
($37,300.60) $159,139.40
$5,699.39 $5,699.39
$5,699.39 $5,699.39
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition and rehabilitation of foreclosed upon property.

Location Description:

110 Ford Street, Providence, Rl (West EImwood)

Activity Progress Narrative:

Project underway - soft costs.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 108-20 (14 Lilian)
Activity Title: 14 Lilian Ave, Providence

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

06/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence Redevelopment Agency

Jul 1 thru Sep 30, 2010 To Date
N/A $52,000.00
$0.00 $52,000.00
$0.00 $52,000.00
$43,385.24 $43,385.24
$43,385.24 $43,385.24
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Rehabilitation of foreclosed upon homein Providence by Community Works RI.

Location Description:

14 Lilian Avenue, South Providence neighborhood.

Activity Progress Narrative:

Project underway.

Accomplishments Performance Measures

This Report Period

Total

# of Properties
#Energy Star Replacement Windows

#Additional Attic/Roof Insulation

0
0
0
#High efficiency heating plants 0
#Efficient AC added/replaced 0

0

#Replaced thermostats
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Cumulative Actual Total / Expected
Total
0/1

0/0
0/0
0/0
0/0
0/0
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke

# of Housing Units

# of Singlefamily Units

O O O O O O O O O o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/1
0/0
0/0
0/0
0/0
0/0

Cumulative Actual Total / Expected

Total
0/1

0/1

Cumulative Actual Total / Expected

Low Mod
0/1 0/0
0/1 0/0

0/1
0/1

Amount
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Grantee Activity Number: 108-20 (42 Violet)

Activity Title: 42 Violet

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

07/01/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

acquisition/rehabilitation of foreclosed property.

Location Description:
42 Violet, NSP Target Area in City of Providence

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:

Completed

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Providence Redevelopment Agency

Jul 1 thru Sep 30, 2010 To Date
N/A $56,000.00
$0.00 $56,000.00
$56,000.00 $56,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 108-21 (63 Candace)

Activity Title: 63 Candace

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

07/01/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Acquisition/Rehabilitation of foreclosed property.

Location Description:

63 Candace, NSP Target Area in City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Providence Redevelopment Agency

Jul 1 thru Sep 30, 2010 To Date
N/A $75,000.00
$0.00 $75,000.00
$75,000.00 $75,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 108-22 (87 Comstock)

Activity Title: 87 Comstock

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

07/01/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Acquisition/rehabilitation of foreclosed property.

Location Description:

87 Comstock in NSP Target Area of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Providence Redevelopment Agency

Jul 1 thru Sep 30, 2010 To Date
N/A $0.00
$0.00 $0.00
$90,000.00 $90,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 108-23 (514 Broadway)

Activity Title: 514 Broadway

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

08/23/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/22/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Providence Redevelopment Agency

Jul 1 thru Sep 30, 2010 To Date
N/A $0.00

$0.00 $0.00
$520,000.00 $520,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Foreclosed housing acquisition, rehabilitation and downpayment assistance (as element of Project).

>Project recipient/developer: Community Works Rhode Island.
>Appraised amount: $220,000; Purchased amount: $210,000.

Location Description:

The West End neighborhood of Providence, NSP Target Area.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

77

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 108-24 (25 Lillian)

Activity Title: 25 Lillian

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

08/25/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Rehabilitation of foreclosed property.

>Recipient/Developer: Community Works Rhode Island
>Appraised Amount: $137,827; Rehabilitation Amount: $100,000
>15 Year Affordability.

Location Description:

South Providence NSP Target Area.

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/24/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Providence Redevelopment Agency

Jul 1 thru Sep 30, 2010 To Date
N/A $100,000.00
$0.00 $100,000.00
$100,000.00 $100,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

80

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 108-25 (37 Gladstone)

Activity Title: 37 Gladstone

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

08/26/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Community Works Rhode Island

Location Description:

South Providence NSP Target Area

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/25/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Providence Redevelopment Agency

Jul 1 thru Sep 30, 2010 To Date
N/A $0.00
$0.00 $0.00
$80,000.00 $80,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 108-26 (Providence Feasibility Fund)

Activity Title: Providence Feasibility Fund

Activitiy Category: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/10/2010 02/09/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence Redevelopment Agency

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $825.00

Total Budget $0.00 $825.00

Total Obligated $825.00 $825.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

This fund permits title searches on properties proposed to be acquired with NSP resources. The three subject properties 136
West Clifford, 143 Hanover, 120 Pumgansett were not ultimately acquired.

Location Description:

NSP Target Areas in City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
07/01/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Acquisition/rehabilitation of foreclosed property.

Location Description:

93 Goddard NSP Target Area in City of Providence

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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108-27 (93 Goddard)
93 Goddard

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Providence Redevelopment Agency

Jul 1 thru Sep 30, 2010 To Date
N/A $199,000.00
$0.00 $199,000.00
$57,752.98 $57,752.98
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/2

0/2
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/1 0
0/0 0/0 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

108

Projected Start Date:
09/30/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

108-3 (47 Powhatan Street)
Acquisition of (47 Powhatan St)

Activity Status:
Under Way
Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

09/30/2009

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Jul 1 thru Sep 30, 2010

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$14,759.49
$0.00

$0.00

To Date
$72,000.00

$72,000.00

$72,000.00
$72,000.00

$72,000.00
$0.00

$14,759.49
$0.00

$0.00

City of Providence has acquired a 2 family home on behalf of the developer Rejuvenation LLC. Property will be developed by
Rejuvenation L.L.C. and sold to a LMMI home buyer. Rehab costs estimated at $127,000.

Location Description:

Property is located in the Armory Historic district of the city of Providence. Any work done to the exterior of the house or site
would require approval by the Providence Historic District Commission.

Activity Progress Narrative:

A total of $141,759.49 was received in Program Income related to this activity. The amount is represented here and on 108-7.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
0

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
2/2 2/2 100.00
Amount
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Grantee Activity Number: 108-4 (37 Stillwater Ave Rehab)

Activity Title: Rehabilitatio

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

09/30/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

n of Structures

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

01/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Jul 1 thru Sep 30, 2010 To Date
N/A $49,400.00
$0.00 $49,400.00
($42,551.00) $7,449.00
$42,551.00 $49,400.00
$0.00 $6,849.00
$42,551.00 $42,551.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Property will be rehabilatated for owner occupied residence. Property is part of the equity sharing program and when owner
sells property the city will recoup 50% of the profit after closing cost expenses are paid.

Location Description:

Single Family home located in Mount Pleasant neighborhood of the

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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City of Providence.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/0

Mod Total Low/Mod%
0/0 11 100.00
Amount
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Grantee Activity Number: 108-7 (47 Powhatan Street Rehab)
Activity Title: 108-7 (47 Powhatan Street Rehab)

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

11/01/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

03/31/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Jul 1 thru Sep 30, 2010 To Date
N/A $69,759.49
$0.00 $69,759.49
$0.00 $127,000.00
$0.00 $69,759.49
$0.00 $69,759.49
$0.00 $0.00
$127,000.00 $127,000.00
$0.00 $69,759.49
$0.00 $0.00

Rejuvenation L.L.C. a non profit development company will rehabilitate this historic two family home. Upon completing project
Rejuvenation L.L.C. will then sell the property to a homeowner with an income level less than 120% of the Area Median

Income.

Location Description:

This two family home is located within the historic Armory Ditstrict.

Activity Progress Narrative:

A total of $141,759.49 was received in Program Income related to this site.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Pl is entered in this activity and on 108-3.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
0/1 1/2 0.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Smith Hill CDC will renovate this 2 family historic home and sell it to
for 15 years.

Location Description:

Two family historic home located in Smith Hill.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0
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108-9 (41 Pekin Street Rehabiliation)
Residential Rehabiliation

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

04/30/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Jul 1 thru Sep 30, 2010 To Date
N/A $150,000.00
$0.00 $150,000.00
$87,905.18 $150,000.00
$87,905.18 $150,000.00
$87,905.18 $150,000.00
$0.00 $0.00
$125,000.00 $125,000.00
$0.00 $62,094.82
$0.00 $0.00

a moderate income homebuyer. The affordability term is

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/2 1/2 0.00
Amount
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